COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 02/ 2021

ESTI MATE SUMVARY 13: 55: 36
CONTI D C23530 ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 23530- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TIVE ALLOW 92 WORK DAYS
MESA COUNTY ADA RAMPS PH 3 PERCENT TIME:  78.26 ORI G TI ME ALLOW 92 WORK DAYS
PROJECT NO. C0080- 038
MESA COUNTY ADA RAMPS PH 3
NAMVE OF ROAD:
PROJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 02/ 02/ 2021 DATE TI ME STARTED 10/12/2020
P.O. Box 4768 DATE LET 08/ 20/ 2020 DATE WORK BEGAN 10/ 12/ 2020
DATE AWARDED 08/ 26/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 16/2020 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 10/12/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 809, 956. 15 PARTI Cl PATI NG $ 11, 000. 00 $ 0.00
AWARD PRQJECT AMT:  $ 745, 000. 00 NON- PARTI CI PATI NG 584, 255. 78 154, 641. 96
PERCENT COMPLETE: 73. 49% TOTAL EARNI NGS 595, 255, 78 154, 641. 96
FUNDS AVAI LABLE: $ 214, 700. 37 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 595, 255. 78 154, 641. 96
TOTAL CLAI MS: $ 0.00 RETAI NAGE -11,175. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 584, 080. 78 154, 641. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 584, 080. 78 154, 641. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 154, 641. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23530-BI D ESTI MATE RUN 02/ 02/ 2021
PRQJECT: CC080- 038 ESTI MATE NO 0004 13: 55: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpoval of Sidewal k 1, 318. 000 933. 270
Sy 384.730 11, 157. 17
29. 00000 1, 318. 000 38, 222.00
0010 202-00203 *Rermoval of Curb and Gutter 2,133. 000 1,581. 250
LF 492. 750 8, 869. 50
18. 00000 2,074. 000 37,332.00
0015 202-00210 *Renpbval of Concrete Pavement 64. 000 47. 260
Sy 5.740 126. 28
22.00000 53. 000 1, 166. 00
0020 202-00220 *Rermoval of Asphalt Mat 125. 000 56. 090
sy 24.830 148. 98
6. 00000 80. 920 485. 52
0025 202- 00250 Renoval of Pavenent Marking 20. 000 0. 000
SF 0. 000 0.00
4.00000 0. 000 0. 00
0030 202-00827 *Rermoval of Pull Box 9. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
0035 203-01597 *Pot hol i ng 30. 000 2.000
HOUR 0. 000 0. 00
80. 00000 2.000 160. 00
0040 208-00090 Erosi on Control (Curb Ranp) 96. 000 72.000
EACH 24.000 7,200. 00
300. 00000 96. 000 28, 800. 00
0045 210-00810 Reset Ground Sign 16. 000 13. 000
EACH 0. 000 0.00
50. 00000 13. 000 650. 00
0050 210-00858 *Reset Pedestal Pole 2. 000 2.000
EACH -1.000 -2,000. 00
2, 000. 00000 1. 000 2, 000. 00
0055 210-00860 *Reset Pedestrian Push Button 3. 000 3. 000
EACH 0. 000 0.00

450. 00000 3. 000 1, 350. 00
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CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23530-BI D ESTI MATE RUN 02/ 02/ 2021
PRQIECT: CC080- 038 ESTI MATE NO 0004 13: 55: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-11525  Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 385. 000 257. 210
SY 127.790 10, 606. 57
83. 00000 385. 000 31, 955. 00
0125 608-00010 *Concrete Curb Ranp 1, 603. 000 1, 034. 830
SY 537.170 75, 740. 97
141. 00000 1,572. 000 221, 652. 00
0130 608-00015 *Det ect abl e War ni ngs 278. 000 134. 000
SF 40. 000 1, 800. 00
45. 00000 174.000 7,830.00
0135 609-20010 *Curb Type 2 (Section B) 7.000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 609-21010 *Curb and Gutter Type 2 (Section |I-B) 32. 000 0. 000
LF 16. 000 576. 00
36. 00000 16. 000 576. 00
0145 609-21011 *Curb and CGutter Type 2 (Section I-M 7.000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0150 609-21020 *Curb and CGutter Type 2 (Section Il-B) 351. 000 263. 490
LF 87.510 3,412. 89
39. 00000 351. 000 13, 689. 00
0155 610-00030  *Medi an Cover Material (Concrete) 76. 000 65. 000
SF 0. 000 0. 00
25. 00000 65. 000 1, 625. 00
0160 613-07002 *Type Two Pull Box 9. 000 5. 000
EACH 0. 000 0. 00
800. 00000 5. 000 4, 000. 00
0165 626-00000  *Mbbilization 1. 000 0. 387
LS 0. 000 0. 00

153, 111. 00000 0. 387 59, 253. 96



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23530-BI D ESTI MATE RUN 02/ 02/ 2021
PRQIECT: CC080- 038 ESTI MATE NO 0004 13: 55: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 626-01114  *Public Information Managenent (Tier |V) 152. 000 106. 000
DAY 31. 000 775. 00
25. 00000 137. 000 3,425.00
0175 627-30411 Pref ormed Thernopl astic Pavement Marking (Xwal k- St op 20. 000 0. 000
Li ne
) ( SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0180 629-01065 Survey Monument (Type 5S) 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0185 630- 00000 Fl aggi ng 775. 000 525. 250
HOUR 151. 000 453. 00
3. 00000 676. 250 2,028.75
0190 630-00007 Traffic Control Inspection 50. 000 33. 000
DAY 13. 000 390. 00
30. 00000 46. 000 1, 380. 00
0195 630-00012 Traffic Control Managenent 85. 000 50. 000
DAY 15. 000 7,500. 00
500. 00000 65. 000 32, 500. 00
0200 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0205 630-80340 Pedestrian Barricade (ADA) 1, 200. 000 495. 500
LF 396. 400 5, 946. 00
15. 00000 891. 900 13, 378.50
0210 630-80341 Construction Traffic Sign (Panel Size A) 50. 000 4.000
EACH 3. 200 48. 00
15. 00000 7.200 108. 00
0215 630-80342 Construction Traffic Sign (Panel Size B) 70. 000 31. 500
EACH 25. 200 378. 00
15. 00000 56. 700 850. 50
0220 630-80355 Portabl e Message Sign Panel 6. 000 2.000
EACH 1.600 12, 000. 00

7,500. 00000 3. 600 27, 000. 00



CONTI D: C23530 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23530-BID ESTI MATE RUN 02/ 02/ 2021
PRQIECT CC080- 038 ESTI MATE NO 0004 13:55: 36
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0225 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 1. 000
Type
ype) EACH 0. 800 160. 00
200. 00000 1.800 360. 00
0230 630-80380 Traffic Cone 150. 000 65. 000
EACH 52. 000 52.00
1. 00000 117. 000 117. 00
0235 630-80393  Stackable Vertical Panels 120. 000 38. 500
EACH 30. 800 1, 540. 00
50. 00000 69. 300 3, 465. 00
0240 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70111 Project First Program Project First Program 5, 000. 000 2,470. 000
FA 0. 000 0. 00
1. 00000 2,470. 000 2,470.00
0255 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 900- 00006 Added Item (Dol lar)/ CMO # 2 Price Reduction -548. 850 -548. 850
(Concrete)
DOL 0. 000 0. 00
1. 00000 -548. 850 -548. 85
CAT 0200 CURRENT AMT $ 798,956.15 % 154,641.96$ 584, 255.78
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0265 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
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CONTI D: C23530
PCN: 23530-BID ESTI MATE RUN 02/ 02/ 2021
PRQIECT: CC080- 038 ESTI MATE NO 0004 13:55: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 900- 00014 Added Item (Lump Sum)/ CMO # 3 Office Space 8, 000. 000 8, 000. 000
LS 0. 000 0. 00
1. 00000 8, 000. 000 8, 000. 00
CAT 0400 CURRENT AMT $ 11, 000.00 $ 0.00% 11, 000. 00

PRQJECT TOTAL CURRENT AMI $ 809, 956.15$% 154,641.96$ 595, 255.78



